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Why reopen a railway?

Provide access to constrained areas
Move large numbers of people
Reduced journey times

Make access more attractive
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Tackle road congestion

Reduce wear and tear on roads
Improving safety

Managing pollution

Overcome isolation

More people travelling

Promote local economy
Optimise use of infrastructure
Reduce subsidy per passenger



The issues and opportunities Pew\éonl
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What's proposed? County Council | @
A new single track railway line between Tavistock and Bere Alston
A new station in the proposed development area of Tavistock
Alterations to Bere Alston Station Layout and the line configuration
A regular service between Tavistock and Plymouth (eventually hourly if possible)

Improve opportunities for travel to/from existing stations to Plymouth
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The reopening process B?w\égng

Land
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Business

Case

Environmental
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Work so far
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Bridge Inspection and
Assessment

Embankment and Cutting
Inspection & Assessment

Mine investigation

Ecology Surveys Ongoing
Land Assembly largely complete
Planning Permission for housing

23 Bridges & Culverts
14 Embankments

13 Cuttings

1 Tunnel

\

Shillamill Viaduct — East Elevation

Shillamill Tunnel - South portal

Railway Cutting - South of Tunnel
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Devon?
Now & Next et Al

Project Management

Overall project plan being prepared including detailed plans for: project governance,
change management, stakeholder & communications plans, procurement and
creation of a live risk register.

Business Case
Option Appraisal Report , Appraisal Specification Report , Timetable Feasibility
Report are now completed.

Design & Construction
GRIP 2 completion is subject to acceptance of the timetable feasibility report.
GRIP 3 Form 001 partially signed-off as elements are already complete.

Consents
Cabinet Approval granted. A major milestone will be the Development Consent Order

Land
Land agreements are being prepared for Callington Road housing site. Land
assembly is required near Bere Alston and some issues along the route.

Environmental
Ecology Surveys underway and EIA Scoping being prepared.
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Questions?

www.devon.gov.uk/tavistock-bere-alston-railway
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